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Phase
Number of 

Projects
% Budget

Pre-Design 7 6% $1,789,382

Design 21 17% $27,102,366

Bid & Award 6 5% $9,134,242

Construction 1 1% $390,368

Complete 81 70% $118,953,945

116 $157,370,303
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NORD Priority Projects Complete (81)
Project Name District Completed

1 Milne Gymnasium Phase IV – [Gymnasium Build-Out] D Q4-2016

2 Behrman Center Roof Repairs C Q4-2016

3 St. James Playground [Tennis Court] D Q3-2016

4 Rosenwald Center Phase II – (Pool & Pool House) B Q3-2016

5 Hunter's Field Ph. II (Elec. Upgrades & Drainage Repairs) D Q3-2016

6 Norman Playground (Design Only) C Q3-2016

7 St. Bernard Center Renovation D Q2-2016

8 Milne Boys Home - Phase III (Gym) D Q4-2015

9 Hurricane Isaac City Wide High Mast Lighting Citywide Q3-2015

10 NORD Hurricane Damage Repairs - Fencing Citywide Q3-2015

11 Stallings St. Claude Community Center C Q3-2015

12 Rosenwald Center Phase I – Gymnasium & Grounds B Q3-2015

13 Behrman Pool Repairs - Phase II C Q2-2015

14 St. Bernard Center Locker Room Renovations D Q2-2015

15/16 Sanchez (Copelin-Byrd) Center & Pool E Q1-2015

17 Paris Avenue Skate Park D Q1-2015

18 Treme Center - Gym & Pool Repairs C Q1-2015

19 Peace Playground E Q1-2015

20 Joe Brown Park CDBG Enhancements (West Side) E Q4-2014

21/22 Milne Boys Home - Phase I & II D Q3-2014

23 Gernon Brown Gym A Q2-2014



7 of 13

Milne Gymnasium
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Complete Projects Cont.

Project Name District Completed

24 Conrad Playground Fencing A Q2-2014

25 Di Benedetto Playground E Q1-2014

26 Wisner Playground B Q4-2013

27 Joe Brown Park Enhancements (East Side) E Q3-2013

28 Richard Lee Playground E Q3-2013

29 Lyons Center B Q2-2013

30 Norwood Thompson Phase 2 - Park Enhancements B Q2-2013

31 St. Roch Park D Q2-2013

32 Village de L'Est Playground Phase I E Q2-2013

33 Joe Brown Park Lighting, Ball Fields, Shelters D Q1-2013

34 NORD High Mast Lighting - Bodenger Playground C Q1-2013

35 Behrman Park Phase II - Gym (Phase A) C Q4-2012

36 Joe Brown Center D Q4-2012

37 Oliver Bush Playground E Q3-2012

38 Pontchartrain Park Enhancements D Q3-2012

39 Wesley Barrow Stadium D Q3-2012

40 Comiskey Park B Q2-2012

41
NORD High Mast Lighting Group 5 (Daneel, Dauphine, FP Jackson & 

Larry Gilbert Playgrounds)
Citywide Q2-2012

42 Sam Bonart Playground & Pool Facilities Repairs E Q2-2012

43 Sam Bonart equipment E Q2-2012
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Complete Projects Cont.

Project Name District Completed

44 Behrman Soccer Complex Phase I C Q1-2012

45 Comiskey Playground B Q1-2012

46 Kingswood Playground E Q1-2012

47 NORD High Mast Lighting - Bodenger Playground Lighting Demolition C Q1-2012

48 Norwood Thompson Phase 1 B - Restrooms B Q1-2012

49 Norwood Thompson Phase 1 C - Park Repairs B Q1-2012

50 Behrman Park Phase I - Football Stadium Repairs C Q4-2011

51 Gert Town Pool Demolition B Q4-2011

52 Joe Brown Park Grinder Pump Station E Q4-2011

53 NORD High Mast Lighting - Norman Playground C Q4-2011

54 Norwood Thompson Phase 1 A - High Mast Lighting B Q4-2011

55 NORD High Mast Lighting - Harris Playground D Q4-2011

56 Pontchartrain Park and Lights D Q4-2011

57 Behrman Park Enhancements C Q3-2011

58 Cut Off Center C Q3-2011

59 A.L. Davis Pool Repairs B Q2-2011

60 Behrman Pool Repairs - Phase I C Q2-2011

61 Digby Park D Q2-2011

62 Harrell Stadium, Center, & Pool A Q2-2011

63 Joe Brown Indoor Pool E Q2-2011
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Complete Projects Cont.

Project Name District Completed

64 Lemann Pool Repairs D Q2-2011

65 Lyons Pool Repairs B Q2-2011

66 NORD High Mast Lighting - Di Benedetto Playground E Q2-2011

67 NORD High Mast Lighting - Digby Playground D Q2-2011

68 NORD High Mast Lighting - Donsereaux/Harrison Playground C Q2-2011

69 NORD High Mast Lighting - Hunter's Field D Q2-2011

70 Sam Bonart Pool Repairs E Q2-2011

71 Sampson Pool Repairs D Q2-2011

72 St. Bernard Pool Repairs D Q2-2011

73 Stallings Gentilly Pool Repairs D Q2-2011

74 Taylor Pool Repairs B Q2-2011

75 Whitney Young Pool Repairs A Q2-2011

76 St. James Playground Equipment Donation D Q1-2011

77 Donnelly Playground Equipment Donation D Q4-2010

78 Easton Playground Equipment Donation A Q4-2010

79 NORD High Mast Lighting Group 1 Citywide Q4-2010

80 NORD High Mast Lighting Group 2 Citywide Q4-2010

81 NORD High Mast Lighting Group 3 Citywide Q4-2010
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NORD Priority Projects in Construction (1)

Project Name District
% 

Complete

Substantial 

Completion

1
Stallings Gentilly Fencing & Sidewalks

[Construction is in progress]
D 95% 21-Jan-2017
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NORD Priority Projects in Bid & Award (6)

Project Name District
Bid Receive 

Date

Anticipated 

Start

Anticipated 

Completion

1
Bodenger Playground

[The Construction Contract is routing; Waiting 

for State Approvall and add’l funding transfer]

C 15-Jun-2016 Q1-2017 Q3-2017

2
Behrman Playground Improvements

[Bid Advertisement is in progress]
C 13-Jan-2017 Q1-2017 Q3-2017

3
Gert Town Community Pool

[Design being revised; will re-bid]
B Q2-2017 Q3-2017 Q3-2018

4
Eastshore Playground

[Bids came in over budget; project is on hold]
E - - -

5
Village de L'Est Playground Phase II 

[Bids came in over budget; project is on hold]
E - - -

6
Perry Roehm Stadium Improvements

[project is on hold pending completion of the 

Willie Hall Playground]

D - - -
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NORD Priority Projects in Design (21)

Project Name District
Design Phase 

Completion

1
Digby Playground Repairs ($54k)  (NORD Project Package #3)

[Replace Dugouts, Backstops and Fencing]
D Q1-2017

2
Evans Playground Improvements ($28k) (NORD Project Package #1)

[HML & Pavilion Lighting Repairs – NORD J.O.C. Program]
B Q1-2017

3

Fleur De Lis Playground Improvements (NORD Project Package #1) –

($198k)

[Demolish Existing and Install New 

Playground Equipment - NORD J.O.C. Program]

A Q1-2017

4

McKay Playspot Improvements ($99k) (NORD Project Package #1)

[Demolish Existing and Install New Playground Equipment - NORD J.O.C. 

Program]

A Q1-2017

5 A.L. Davis Playground Repairs ($93k) [Develop Master Plan Only] B Q1-2017

6

Bunny Friend Playground Improvements ($198k)

(NORD Proj. Package #3)

[Existing bldg. repairs]

D Q1-2017

7
Conrad Playground Improvements ($297k)

[Refurbish Basket Ball Pavillon]
A Q1-2017

8
Hardin Playground Improvements ($644k)

(New Coaching/Concession/Rest Room. Bldg.)
D Q1-2017
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Project Name District
Design Phase 

Completion

9

Easton Playground $241k - [New Basketball Court] This project will be 

placed on hold until the completion of the Broadmoor Storm Water 

Management Project in Q2-2019

C Q1-2017

10 Hunter's Field Phase III - New Building Addition ($1.4M) D Q1-2017

11
Lemann Playground Improvements ($396k) (NORD Project Package #2) 

[New Concessions/Restroom/Equip. Storage Facility]
C Q1-2017

12
Goretti Playground Improvements ($198k)(NORD Project Package #4)

[New backstops, dugouts, batting cage repairs, fencing]
E Q1-2017

13
Kenilworth Playground Improvements ($297k)(NORD Project Package #3)

[Renovations to the existing Concessions/Restroom Bldg.]
D Q1-2017

14

Kerry Curley Playground Improvements ($279k)

(NORD Project Package #4) - [Clubhouse renovations, Dugouts, Backstop, 

Fencing and Furniture]

E Q1-2017

15
McCue Playground Improvements ($551k)  (NORD Project Package #3)

[New Concessions & Restroom Facility]
D Q1-2017

16
Pradat Park Improvements ($301k)(NORD Project Package #4)

Repair of Pool House, Secure Pool, HML repairs
E Q1-2017

17 West Bank Soccer Complex (Design Only) C Q1-2017

Design Continued
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Project Name District
Design Phase 

Completion

18
Cucchia-Byrnes Playground ($455k)

[New multi-purpose bldg. ]
A Q2-2017

19 Westbank Natatorium at Behrman Park ($5.9mil) (New indoor pool) C Q2-2017

20
Taylor Playground Repairs ($745k)

[Resurface Bball Court, replace fencing, New Wtr. Fountains Lighting]
B Q2-2017

21

Easton Playground Basketball Courts ($241K)

[Concrete Slab Repair for new Basketball Court]

(This project will be incorporated into the DPW storm water mgmt. 

project)

A -

Design Continued



NORD Priority Projects in Design

Hunters Field Building Addition Cuccia Byrnes Playground

Westbank Soccer Complex Westbank Natatorium at Behrman Park
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NORD Priority Projects in Pre-Design (7)

Project Name District Scope of Work

Pre-Design 

Phase 

Completion 

1

St. Bernard Storm Water Resilience Project 

(Willie Hall Playground) CEA agreement w /OPSB

is in progress; RFP for design services is ready to be 

issued ]

A

Construction of practice field for Mc35, Willie Hall 

Playground, Pedestrian Plaza and streetscaping to St. 

Bernard Avenue, Pedestrian bridge across Bayou St. John to 

City Park.  

-

2
Leo Benewell Dog Park ($120,000)

[Community Mtg. will be held 12/7/16]
B

Modification of existing play area for use as a dog park. 

Including the installation of new fencing and gates, 

installation of new sidewalk, installation of dog run surface.

-

3 NORD Citywide Playground Resurfacing Citywide
Provide clay for baseball diamonds, dirt for fields, level and 

grade, sprinkler systems,  stripes for sports fields. [Projects 

to be selected by NORD on an as needed basis]

N/A

4
NORD Citywide Stadium Field Lighting 

Replacement
Citywide

Repairs and replacements of citywide stadium. [Projects to 

be selected by NORD on an as needed basis]
N/A

5
NORD Citywide Playground Equipment 

Replacement
Citywide

Remove/replace play equipment, slab, seating area, 

landscaping, and shade areas at multiple playgrounds. 

[Projects to be selected by NORD on an as needed basis]

N/A

6 NORD Citywide Roofing & Shelter Citywide
Repairs and replacements to roofs and shelters of recreation 

facilities across the city. [Projects to be selected by NORD on 

an as needed basis]

N/A

7 NORD Citywide Bleacher Replacement Citywide
Replacement of ball park bleachers across the city [Projects 

to be selected by NORD on an as needed basis]
N/A


